COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2019

ESTI MATE SUMVARY 09: 35: 40
CONTI D: C22843 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 22843-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 3.0  DAYS TI VE ALLOW 15 WORK DAYS
US 36 RUMBLE STRIPS: ESTES TO PERCENT TIME:  20.00 ORI G TI ME ALLON 15 WORK DAYS
PROJECT NO FSA0361- 125
US 36 RUMBLE STRIPS: ESTES TO
NAME OF ROAD:
PROQJECT COUNTI ES: BOULDER, REG ON 4 LARI MER
CONTRACTOR:
SURFACE PREPARATI ON TECHNOLOG ES, LLC PAY PER OD ENDI NG 11/ 06/ 2019 DATE TI ME STARTED 10/07/2019
81 TEXACO ROAD DATE LET 07/ 25/ 2019 DATE WORK BEGAN 10/ 07/ 2019
DATE AWARDED 07/ 29/ 2019 DATE TI ME STOPPED 10/15/2019
DATE CONTRACT EXECUTED 08/14/2019 DATE ACCEPTED 10/ 15/ 2019
MECHANI CSBURG PA 17055- 261 (717) 697- 1450 DATE NOTI CE TO PROCEED 10/ 07/ 2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 284, 230. 50 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 364, 976. 00 NON- PARTI Cl PATI NG 200, 909. 50 200, 909. 50
PERCENT COMPLETE: 70. 69% TOTAL EARNI NGS 200, 909. 50 200, 909. 50
FUNDS AVAI LABLE: $ 83,321.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 200, 909. 50 200, 909. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE -5,217. 89 -5,217.89
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 195, 691. 61 195, 691. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 195, 691. 61 195, 691. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 195, 691. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 403-00720

0010
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626- 00000

0020

626- 01104
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627-00008
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627-00013
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630- 00000

0040

630- 00001
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0050

630- 00012

0055 630-80341
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22843-BI D
FSA0361- 125

| TEM
DESCRI PTI ON

Hot M x Asphalt (Patching) (Asphalt)

Runble Strip (Ginding)(Asphalt)(Sinusoidal)

Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavenment Marking

Pavenent Marking Paint (H gh Build)

Fl aggi ng

Pilot Car Operation

Traffic Control

I nspection

Traffic Control Managenent

Construction Traffic Sign (Panel Size A)
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CONTI D: C22843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22843-BI D ESTI MATE RUN 11/ 06/ 2019
PRQJECT: FSA0361- 125 ESTI MATE NO 0001 09: 35: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80342 Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 10. 000 1, 000. 00
100. 00000 10. 000 1, 000. 00
0065 630-80350 Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0070 630-80355 Portabl e Message Sign Panel 4.000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
0075 630- 80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
0. 10000 0. 000 0.00
0080 630-80380 Traffic Cone 20. 000 0. 000
EACH 10. 000 1.00
0. 10000 10. 000 1. 00
0085 630-80511 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 500 7,500. 00
15, 000. 00000 0.500 7,500. 00
0090 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  284,230.50$% 200,909.50% 200, 909. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0095 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00% 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 284,230.50 % 200,909.50% 200, 909. 50



